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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 278 Date: 17-Apr-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 682

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

04-17-14, Thursday, Day Shift: 07:00 AM - 04:30 PM, Clear: 58 - 74 F

Attended Safety Stand-down meeting this morning (4 hours) from 8:00 Am to 11:55 AM this morning.
During Safety Stand-down meeting, Mohammad told me that ABF was performing concrete crack repair on
Tower Fender System. He asked me to go there for inspection. I had a 10 minus quick lunch and went to
Tower Fender system.

At field, saw one Conco labor - Hernan Duran performing paste over epoxy on crack concrete slab on
tower fender system. Hernan told me , he started at 6:00 AM and will end 2 PM today ( 8 hours) for this
operation today (See pictures).

Concrete Cracked Length Calculation on Tower Fender System First Set @ 4/17/14:

Line 01: #WN01: 300 + 88 = 388 cm; (First Pour Slab)
Line 02: #WN02: 220 + 220 = 440 cm; (First Pour Slab)
Line 03: #WN03: 300 + 60 = 360 cm; (First Pour Slab)
Line 04: #WN04: 215 + 190 = 405 cm; (First Pour Slab)
Line 05: #WN05: 180 + 220 x 2 = 620 cm; (2nd Pour Slab)
Line 06: #WN06: 220 + 210 = 430 cm; (First Pour Slab)
Line 07: #NE07: 210 + 170 = 380 cm; (2nd Pour Slab)
Line 08: #NE08: = 205 cm; (2nd Pour Slab)
Line 09: #NE09: 300 + 90 + 55 = 445 cm; (First Pour Slab
Line 10: #NE10: 220 + 150 = 370 cm; (First Pour Slab
Line 11: #NE11: 210 + 170 = 380 cm; (2nd Pour Slab)
Line 12: #NE12: = 270 cm; (2nd Pour Slab)
Line 13: #E13 : 220 + 170 = 390 cm; (First Pour Slab)
Line 14: #ES14: 220 + 140 = 360 cm; (First Pour Slab)
Line 15: #ES15: 220 + 100 = 320 cm; (First Pour Slab)
Line 16: #ES16: 220 + 120 = 340 cm; (First Pour Slab)
Line 17: #ES17: = 200 cm; (2nd Pour Slab)
Line 18: #S18 : 220 + 180 = 400 cm; (First Pour Slab)
Line 19: #S19 : 220 + 180 = 400 cm; (First Pour Slab)
Line 20: #SW20: = 200 cm; (2nd Pour Slab)
Line 21: #SW21: 50 + 150 x 2 = 350 cm; (First Pour Slab)
Line 22: #SW22: 220+ 150 = 370 cm; (First Pour Slab)
Line 23: #SW23: 150 + 150 = 300 cm; (First Pour Slab)
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Line 24: #SW24: 210+100+100 = 410 cm, (2nd Pour Slab)
Line 25: #W25 : 210 + 50 = 260 cm; (First Pour Slab)
Line 26: #W26: 210 + 220 + 210 = 640 cm, (3 Lines in 2nd Pour Slab)
-------------------------------------------------------------------------------------------------------

Total Length = 9633 cm = 316 ft

Mohammad showed up around 2:00 PM, we talked about operation he also talked to Hernan regarding the
way he performed. He used 3 bottles of caulking pastes today. Total around 26 cracks have been
repaired (around 316 ft long as caulation above), There are lots of area covered by the equipments, so
Conco need come back to check and repair the crack area after removing the equipments from concrete
slabs. Tom showed up around 2:30 PM to watch Tower skirt and painting on tower base operations. At
field also saw Martin in the field. He was watching elevator operation & taking pictures. Saw METS
painting inspector Joe. There were 3 IRWs worked on Tower skirt area.

Martin & I left field around 3:00 PM. Martin also asked me for the last few days' field pictures for his field
picture report. Back Pier 7 around 3:30 PM, download pictures and sent to Martin and went home around
4:30 PM.

Performed OT = 1 hour today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00
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WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Attachment

Crack length measurement Hernan (Conco) performed crack repair

All the stuff on top of the slab need to be removed for concrete crack
repair

Conco - Hernan performed paste-over epoxy repair

Crack Repair Kit used Repaired crack length & length measurement
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Concrete area covered by equipment & other stuff IRWs worked tower skirt installation at east side

Page 4 of 4ddrRptbyBidItem


